

Item 8- Subgroup summary report

Report of **SPMG Subgroup Chair** in relation to the update for the meeting planned for **4th October 2022, but subsequently cancelled.**

For: (I) Information (R) Ratification (D) Discussion and decision

Key agenda items discussed:

Getting Building Fund

- The GBF Cleveland Future Skills Hub project parent company (Aspire Housing) are actively managing the situation to mitigate the impact a closure wherever possible, including working towards establishing a solution to achieve meeting any remaining GBF outputs.
- Drakelow - In August 2022, the SSLEP sent confirmation to D2N2 confirming updated outputs, enabling the contract between D2N2 and Countryside to progress. Contractors expected to start on site January 2023.

Local Growth Fund

- 5 project introductory review meetings remaining.
- Overall project costs for SWAR have increased by £2million.
- Stoke Flood Alleviation – last project update was received November 2021

Reporting

Submission of the next bi-annual report for Department for Levelling Up Housing and Communities is 25th November 2022.

Risk

An overview document explaining how future risks are identified, assessed, and managed a to accompany the newly agreed Risk Register was approved at the last A&F meeting held 5th October 2022.