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Stoke on Trent & Staffordshire Local Enterprise Partnership 

CDGD & EZ Programme – Projects Overview - April 2018 
 

1. Ceramic Valley Enterprise Zone (EZ) 

What is it ?? 

CVEZ has an ambition to provide growth opportunities for modern industries that will 
provide high quality jobs for local people.  The CVEZ is expected to facilitate the growth 
from traditional industries to cutting-edge globally competitive sectors.  Industries 
expected to deliver that growth are: technical ceramics, traditional ceramics, engineering, 
sustainable-energy, technical and high-end manufacturing. 

CVEZ is a three-mile long corridor within which are six largely cleared individual sites 
with over 140 hectares of net developable land, all benefiting from Assisted Area status. 
The CVEZ programme of activity involves public and private sector investment to open 
up these sites. The sites within the CVEZ comprise (from North to South): 

Tunstall Arrow: An 8.8 Ha brownfield site owned by Network Space, entirely clear 
and investment-ready; 

Chatterley Valley East: An 18.2 Ha site owned mainly by RJC Regeneration and 
Churchill. An entirely clear brownfield site except for the Genesis Enterprise Centre, 
which has ambitious expansion plans; 

Chatterley Valley West: A 38 Ha site owned by Harworth Estates, situated in 
Newcastle-under-Lyme Borough.; 

Highgate/Ravensdale: A 38.3 Ha brownfield site owned by Land Recovery and CW 
Clowes Developments, largely clear but requiring some additional remediation and 
access works; 

Etruria Valley: A 31.3 Ha brownfield site largely owned by Stoke-on-Trent 
Regeneration Ltd. (a joint venture between St Modwen and Stoke-on-Trent City 
Council). The site is clear and has early phases nearing completion. This is the 
SSLEP’s no.1 priority employment site, and is currently benefiting from investment in 
significant road infrastructure largely as a result of the SSLEP Growth Deal; 

Cliffe Vale: A 6.2 Ha brownfield site largely owned by Stoke-on-Trent City Council, 
which is mostly clear 

What will it deliver ?? 

By 2020 it is estimated the CVEZ will deliver: 

 A net land value uplift equivalent to £39.3 million; 

 140 Ha of brownfield land reclaimed 

 308,000 sqm of additional employment floorspace. 

 Approximately 6,700 jobs on-site 

Latest update: 

o Four of the six sites under active development with a high level of interest from 
developers and businesses alike. 4 Units occupied  (Etruria Valley 3, Highgate 1) 

o 594 jobs have been created to date 
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2. Stoke-on-Trent District Heat Network (City Deal) 
City Deal Investment = £19.75m (Stoke on Trent City Council) 

What is it ?? 

A pioneering programme to bring a network of sustainable, low carbon and low cost heat 
energy to Stoke-on-Trent is under way. 

Work is currently taking place to lay 700 metres of pipes underground between Leek 
Road and Boughey Road in Stoke. It is the first phase of four kilometres of piping around 
the University Quarter which, when completed next year, will mean that businesses and 
households will have the potential to connect to receive low maintenance, affordable 
heat, without the need for gas boilers in their  
properties.  

It is the first step in Stoke-on-Trent City Council’s innovative district heat network, a 
programme which secured multi-million pound investment through the Government’s City 
Deal in 2014. The network will go on to see 18 kilometres of piping laid underground 
across the city. The council’s ambitious proposals have already mapped out the geology 
under the city to look into ways of tapping into naturally forming underground geothermal 
energy, which would heat the network, helping to power the local economy and provide 
alternative, sustainable energy for households 

What will it deliver ?? 

 Economic benefits, Social Benefits and Environmental Benefits 

 Total scheme benefits of £76.1m with up to 229 direct jobs. 

 550 indirect safeguarded and created jobs valued at a further £63.5m. 10% cost 
saving for domestic heat customers 

 400 houses and 578 flats taken out of fuel poverty Up to 12,526 tonnes of CO² per 
annum saved valued at £2.7m p.a. 

Latest Update: 

o The DHN project is on track and progressing with first pipes now in the ground in 
the University Quarter area of Stoke. A second phase of work in this area started 
in January and is due to run to the end of April.  A third phase is to be procured 
shortly for the remaining primary pipe run and installation of secondary network to 
the initial buildings due for connection during the estimated period May to 
November. We are currently on target to provide a first customer connection and 
heat supply during the heat season starting autumn 2018 

 

3. Keele Smart Energy Network (City Deal) 
City Deal Investment = £5.00m (Keele University) 

What is it ?? 

The University of Keele is the largest campus university in the UK, serviced by its own 
private utility network to support a wide range of business, academic, residential and 
leisure users. This mix of uses, ownership of a private network, an established range of 
renewable energy sources and the scale of the campus, allied to the university’s 
expertise in sustainability and green technologies, offers a unique opportunity to develop 
an at-scale demonstrator for smart energy technologies. The proposed Smart Energy 
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Network Demonstrator (SEND) would be the first of its kind in the UK and would provide 
a wide range of UK-based organisations with the ability to test and evaluate new 
technologies (as well as processes and business models) in a live, single-owner 
environment, by connecting the technologies to a smart energy network and assessing 
their performance in a range of energy demand scenarios. This will ultimately play a key 
role in enabling these developers to take their technologies along the Technology 
Readiness Level (TRL) scale through to full commercialisation and sale in global 
markets. Evidence from a recent market assessment for SEND also highlights an 
appetite amongst distributed network operators, aggregators and electricity suppliers to 
work together on the site in order to develop and test software, processes and to 
understand product roll-out 

What will it deliver ?? 

 440 jobs by 2021 (120 construction, 20 permanent, 300 indirect) 

 8,731 tonnes CO² saved 

Latest Update: 

o Considerable progress has been made with the delivery of the capital 
programme. Siemens was selected to deliver the £7.4 million programme to 
convert the Keele campus into an energy demonstrator; this element of work will 
see the installation of a number of substations in early 2018, as well as work to 
separate the campus energy network from the main grid 

4. Adult Skills Budget Pilot (City Deal) 
City Deal Investment = £0.00m (Staffordshire County Council) 

What is it ?? 

Funding Incentive Pilots were announced by the Secretary of State for business, Innovation 
and Skills in his speech to the LGA conference on 3 July 2013.  Their aim is to encourage 
provision to align to local skills needs as identified by Local Enterprise Partnerships (LEPs) 
and to forge active partnerships between skills providers and LEPs.  Stoke-on-Trent and 
Staffordshire LEP (SSLEP) has been selected to develop one of three pilot models. 

SSLEP has identified providers who deliver significant levels of skills provision within the 
LEP area and have undertaken a baselining and planning phase with those providers. The 
review and planning approach was extended to the whole college curriculum offer, including 
16-18 and Apprenticeships delivery in 2015/16 

What will it deliver ?? 

 By the end of 2018, a new Skills strategic governance system will have been 
implemented which will monitor the alignment of Post 16 provision with LEP priorities 
and areas of need 

Latest Update: 

o Closure report being produced; activities have now been subsumed into the wider 

skills provision review, which takes into account the Pilot activities and Post 16 

area review 

5. Etruria Valley 
Local Growth Fund Investment = £8.20m (Stoke on Trent City Council) 
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What is it ?? 

The Etruria Valley Infrastructure Scheme will deliver a major new gateway from the A500 
into the City Centre and improve the highway in the Etruria Valley area, improving traffic 
flows, reducing congestion, and providing enhanced connectivity to the City Centre, thereby 
bringing economic and employment growth and environmental improvements 

What will it deliver ?? 

 Up to 2200 jobs, by improved highways infrastructure kick starting development of 
enterprise area, with typical transport benefits (reduced journey times, etc.) by 2021 

Latest Update: 

o The project is currently delivering to programme, final draft Transport business 
case to be submitted to DfT, July 2018 

6. Stafford Western Access Route (SWAR) 
Local Growth Fund Investment = £22.10m (Staffordshire County Council) 

What is it ?? 

Construction of the 1.2km Stafford Western Access Route (SWAR), which will run through 
the west side of Stafford town centre.  

What will it deliver ?? 

 Enables growth of the town centre and delivery of housing and employment 
development, including land at Doxey Road. Up to 2350 houses, 100 jobs 

 enhances connectivity to the town centres, and housing and employment sites 

 improves access between residential areas and the urban centre 

 a more attractive and accessible environment will support growth in the business / 
professional service and retail sector 

Latest Update: 

o A Public Inquiry is scheduled to be heard over 4 days, commencing 25th June 
2018 

o A34 corridor preparatory works completed 
o Completed flood compensation works won Sustainability category at ICE West 

Midlands Awards 
o Castlefields footway and cycle way works completed 

7. Meaford Major Employment Site 
Local Growth Fund Investment = £4.20m (Staffordshire County Council) 

What is it ?? 

Infrastructure works to provide access to business park, working with private sector 

developer 

What will it deliver ?? 

 New roundabout junction to A34 

 Improvements to approx. 400m of Meaford Road and new roundabout access to 
business park, including 350m carriageway to first development plot 
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Latest Update: 

o SSLEP investment complete, project is now in outcomes tracking stage 
o 37,000 sq. ft. speculative unit completed Autumn 2017 
o Reserved Matters Application for applications for further development – Units 4 

and 5 (units of 50,000 square feet and 22,000 square feet) have now been 
approved by Stafford Borough Council 

o The developer’s intention is to build out these units speculatively on occupation of 
the first completed (37,000 sq. ft.)  building 

o Gas Power Station Proposals – Meaford Energy Ltd. was unsuccessful in its 
applications to the January energy auctions (No new conventional generation 
suppliers were successful with the auctions all won by existing generators). MEL 
will review its position and make a further application to planned energy auctions 
in late 2018. MEL may look to discharge planning requirements in advance of 
these auctions 

8. Branston Locks, Burton (Phase 1) 
Local Growth Fund Investment = £5.09m (Staffordshire County Council) 

What is it ?? 

Infrastructure works to provide site access road (new access road from the Branston 
Interchange including a new canal bridge, opening up the first phases of the employment 
site, housing site and local centre, and linking back to Branston Road 

What will it deliver ?? 

 Creation of 3800 jobs 
 Delivery of approximately 1 million square feet of high quality commercial floorspace 

 Provision of 2500 new houses 

Latest Update: 
o SSLEP Growth Deal Investments are now complete. Onus is now on developer 

to bring site forward for employment, residential and commercial uses 
o Reserved Matters Planning was approved for the first 70 dwellings by ESBC on 

20th Feb – Show home in place for June 2018, with house sales to follow on. 
o Contracts have been exchanged to release land for a further 201 housing units 

Reserved Matters planning application submitted  
o There is further interest for the potential delivery of around 200 units at the 

northern end of the site (accessed via Shobnall Road) 
o Nurton Developments continue to investigate the opportunities for providing 

speculative employment floor space and are currently assessing a funding 
package for a speculative scheme, details of which should be clearer in around 
September 2018 

 

9. Lichfield Park  
Local Growth Fund Investment = £4.00m (Staffordshire County Council) 

What is it ?? 

Infrastructure works to open up business park, working with private sector developer. 
 
The project unlocks a major 10 ha. allocated employment site identified in the City Deal.  It is 
located in the north of Lichfield immediately adjacent to Lichfield Trent Valley Railway 
Station which lies on both the West Coast Main and Cross City railway lines. 
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What will it deliver ?? 

 723 jobs, improved highways infrastructure by 2021 

 Major widening of bridge over West Coast main railway line 

 Roundabout improvement A5127 / A5192 

 Roundabout improvement Cappers Way / Europa Way 

 Pedestrian crossing Cappers Way 

 Junction improvement Cappers Lane 

 Junction improvement Europa Way / Burton Old Road 

Latest Update: 
o SSLEP investment is complete (since January 2016) 
o SCC Officers met with Stoford developments and Liberty Property Trust on 28th 

February leading to agreed way forward for development scheme. It was agreed 
that a scheme for a 161,000 square feet development of 2 units was to be 
submitted and would be built out speculatively (to be on site at Q4 2018). 
Following positive pre-application discussions with Lichfield District Council, 
Stoford are due to submit a planning application during w/c 23rd April 2018 

10. Bericote Four Ashes 
Local Growth Fund Investment = £2.86m (Staffordshire County Council) 

What is it ?? 

Infrastructure works to provide access to, and open up the Bericote Four Ashes business 
park, situated adjacent to the A449 and Stafford to Birmingham link of the West Coast 
Mainline, and to the north of the existing Four Ashes employment area 

What will it deliver ?? 

 1080 jobs and improved highways infrastructure by 2021 

 create the conditions for growth of development of 21 ha. of land 

Latest Update: 
o SSLEP Investment is now complete. Project is now in outcome tracking phase 

with major end user already in place 
o 800 jobs safeguarded/created  
o 450,000 square foot building completed October 2017 
o Traffic Light Controlled Junction to A449 (T) completed November 2017  
o Gravelly Way Access Road Improvements (approx. 1km) – completed June 2016 
o Contractor is now on site building out remaining 450,000 square feet speculative 

building (completion due October 2018), and the 37,000 square feet “gateway” 
building to the site (completion scheduled August 2018) 

11. Advanced Manufacturing & Engineering (AME) Skills Hub Phase 2 
Local Growth Fund Investment = £6.90m (Staffordshire County Council) 

What is it ?? 

The AME Hub will, between 2014 and 2017, provide world-class vocational environments, 
with state of the art facilities, in local communities linked to key employers, providers, 
schools and colleges. This will be developed through significant public and private 
investment in facilities at six spokes, over two phases, requiring a total investment of over 
£12m of private and public funding. Each spoke will have a lead specialism that will have 
world class equipment and train to the latest industry standards. AME Hub Phase 2 
completes the final three spokes: South Staffordshire College; Stafford College; and JCB 
Academy. 
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What will it deliver ?? 

The aim and purpose of the AME Hub is to: 

 Provide growth in AME Apprenticeships & Traineeships 

 Upskill the current workforce in the sector to improve productivity and upskill and 

retrain the unemployed and NEET young people in order to gain employment in the 

sector 

 Provide specialist facilities and training to meet employer skills needs 

 Promote careers in the sector and develop a coherent suite of STEM technical 

vocational and academic progression pathways 

Latest Update: 
o The three AME hub projects are fully completed and operational. The key 

measurement date for KPIs is September 2018. Progress to date, interim 
performance data for 16/17 academic year has identified: 

o South Staffordshire College - delivering 4 new apprenticeship programmes in 
17/18, a growth of 121 learners. 

o Stafford College - delivered STEM taster days to 750 secondary/primary school 
students, a growth of 264 learners 

o JCB Academy – increased Apprenticeship volumes by 69 
 

12. Local Sustainable Transport Package (LSTP) 
Local Growth Fund Investment = £7.76m (Stoke on Trent City Council (£3.30m) & Staffordshire 

County Council (£4.46m)) 

What is it ?? 

Package of measures to improve/encourage sustainable travel across Staffordshire and 
Stoke-on-Trent 
The schemes within the package to be delivered through a combination of growth deal funds 
and local contributions 

What will it deliver ?? 

 The chosen schemes within the package are those that closely relate to city/town 
centre regeneration proposals and provide the greatest opportunity to encourage 
travel by sustainable transport to existing and future jobs. 

Latest Update: 
o Staffordshire: All Growth Deal Funding has been spent on agreed programme.  

Outstanding delivery will be completed using IT block 
o Stoke-on-Trent City: 
o Acquisition of 108-110 (part) Lichfield St has now been completed 
o Festival Way Shared Footway / Cycleway. Work commenced 18th October 17. 

Completion date: 2nd March 18. This is expected to fully spend the budget 
allocation for the Stoke on Trent GD1 LSTP grant. 

 

13. Tamworth Enterprise Quarter 
Local Growth Fund Investment = £2.90m (Tamworth Borough Council) 

What is it ?? 

Tamworth Enterprise Quarter is a programme consisting of the following components: 
o Refurbishment and enlargement of the Assembly Rooms, a key cultural venue 
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o Conversion of the Philip Dix Centre to a Business and Enterprise Centre 
o Redevelopment of the Carnegie Centre as a restaurant 
o Enhancements to the Public Realm/Tamworth Library 

What will it deliver ?? 
These assets did not support any private sector jobs and, in the case of the Assembly 
Rooms, its operation was commercially unsustainable. However, this investment could 
revitalise each of the above and, collectively, they offer the prospect of playing a major role 
in the re-inventing of Tamworth. Public sector investment and, specifically LGF money is 
critical to making this happen. 
The project will deliver: 

 39 FTE construction jobs (gross) 

 £1.4 million of construction‐related Gross Value Added 

 98 ongoing jobs (gross) 

 £13.4 million of Town Centre GVA economic value 

Latest Update: 
o Business Enterprise Centre completed and open for business, facilities utilisation: 

17 business tenants; 8 virtual tenants; 10 training organisations  
o Assembly Rooms window refurbishment in progress; new build extension to start 

May / June 2018 
o Carnegie Centre - EPC survey carried out / Structural Survey instructed 

14. Friarsgate, Lichfield 
Local Growth Fund Investment = £2.66m (Lichfield District Council) 

What is it ?? 

Replacement bus interchange and highways improvements in support of wider 

redevelopment of a 3.1 ha site located on the fringe of Lichfield city centre. 

Friarsgate is a mixed use retail and leisure led regeneration scheme 

What will it deliver ?? 

 15000 sqm flexible retail space, including link to existing shopping centre 

 93 residential units 

 Leisure facilities including cinema 

 Additional parking, replacement bus interchange and improved highways 

Latest Update: 

o Enabling demolition undertaken.  
o Substantial pre-development design & procurement undertaken 

 

15. Rugeley Town Centre Improvement Package 
Local Growth Fund Investment = £0.75m (Cannock Chase District Council) 

What is it ?? 

Provision of a flood storage area will help to ensure that opportunity sites in Rugeley town 
centre can be redeveloped as per Rugeley Town Centre Area Action Plan which was 
adopted in 2014 as part of the Local Plan Part 1 and provides the planning policy for the 
regeneration and investment in three opportunity sites within the town centre 
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What will it deliver ?? 

 Formal flood defence to enable  

 Potential Delivery of 330 new jobs; 140 new homes; additional sports pitches on 
Hagley Playing fields as part of landscaping. To be confirmed with CCDC. 

Latest Update: 
o Construction is complete and it is now a formal flood defence 
o Liaising with CCDC to identify housing / jobs outputs resulting from completion of 

flood defence work 

16. City Centre Access 
Local Growth Fund Investment = £6.41m (Stoke on Trent City Council) 

What is it ?? 
A programme of access improvements to the Stoke-on-Trent City Centre between the 
strategic road network (A500/A50) and mainline railway station and the City Centre aligning 
with SEP/EUSIF objectives relating to the rapid growth of Stoke-on-Trent as a Core City. 
Remodel the main gateway to the City Centre so that it can better meet the needs of all 
users, including vehicles, pedestrians and customers. Reduce congestion at key pinch 
points to stimulate economic activity and attract investment 

What will it deliver ?? 

 Reduce the existing significant congestion problems at key locations, resulting in 

journey time savings and hence, economic benefits. 

 Improve connectivity and accessibility to the City Centre will result in regeneration 

and wider economic benefits 

 Similarly, the public realm improvements at the gateways to the City will improve the 

attractiveness of the City Centre and deliver further economic benefits 

Latest Update: 
o Completed schemes: Trinity Street, Thornton & Spencer Roads, Glebe Street 

(Phases 1 & 2 
o 675m of resurfaced / improved road; 25m newly built road 

 

17. Hanley – Bentilee Link 
Local Growth Fund Investment = £8.58m (Stoke on Trent City Council) 

What is it ?? 

This is a transport scheme located to the south and east of the centre of Stoke-on-Trent 
consisting of 3 interdependent sections. Section 1 provides a new link to re-route traffic flows 
from the existing highway corridors facilitating improved journey times and reliability and 
provide new sustainable transport infrastructure 

Latest Update: 

 Awaiting SSLEP business case 
 

18. Spode Church Street Phase 2 
Local Growth Fund Investment = £0.50m (Stoke on Trent City Council) 



Public 
 

Page 10 of 13 

 

What is it ?? 

The works involve the renovation and conversion of predominantly Grade II listed buildings 
which are currently in a poor state of repair. Under the terms of an Agreement for Lease with 
ACAVA, SOTCC will undertake renovation works to the exterior of the buildings and services 
and ACAVA will convert the interior of the buildings into artists’ studios which will then be 
licensed to individual ACAVA members 

What will it deliver ?? 
The outputs will be as follows: 

 renovation/conversion of listed buildings – circa 9,154 ft.² (exact area subject to 
survey) 

 number of studios to be created – 12 

 number of jobs created/protected – 32 

Latest Update: 
o Project is still in the early stages.  Design/Drawings are being progressed to 

achieve design freeze.  Negotiations taking place with ACAVA to take on the 
units and carry out internal works 

 

19. ROF Featherstone Strategic Employment Site 
Local Growth Fund Investment = £1.50m (Staffordshire County Council) 

What is it ?? 

The ROF Featherstone site is a longstanding employment site in South Staffordshire, which 
has yet to come forward due to significant abnormal infrastructure costs associated with 
accessing the site from local highway networks 

Latest Update: 

 Awaiting South Staffordshire Local Plan to be confirmed, to identify preferred route 
option. Business case unlikely to be presented until late Summer 2018 

 

20. Keele Science & Innovation Park Smart Innovation Hub 
Local Growth Fund Investment = £1.00m (Keele University) 

What is it ?? 

The creation of a purpose-built BREEAM excellent smart innovation facility in Keele 
University’s Science and Innovation Park, to provide (a) incubation and grow-on space for 
innovation-led SMEs; (b) a Hub for business-university interactions and open innovation, and 
(c) a home for Keele Management School in the heart of the Stoke-on-Trent and 
Staffordshire Local Enterprise Partnership (SSLEP’s) Innovation-led business community 

What will it deliver ?? 
• Redress the low level of start-up and growth rates of high-tech, high-value start-ups 

and established businesses by developing the unique leadership and management 
skills required to start, grow and sustain high-tech, high growth businesses, based on 
innovative product and service development, underpinned by R&D. 

• Redress exceptionally low levels of GVA by creating more jobs with higher GVA 
• Redress the lack of both private and public sector investment in research and 

development by stimulating businesses investment in R&D to bring it closer to the 
LEP average 
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Latest Update: 

o Full funding package in place (£16.5m) following approval of European Regional 
Development Fund (ERDF) investment in December 2017. 

o Main works contractor: (i) full OJEU procurement process completed; (ii) 
preferred contractor identified; (iii) standstill period completed; (iii) contract 
entered into; (iv) contractor started on site 26th February 2018; (v) hoardings up; 
(vi) earthworks complete and; (vii) latter RIBA stage design review workshops 
scheduled. 

o External project manager and building fabric supervisor appointed 
 

21. Skills Capital Equipment Fund 
Local Growth Fund Investment = £1.76m (Staffordshire County Council) 

What is it ?? 

The LEP funding will be used to create a £3.5m skills equipment fund (SEF) to allow local 
employers and training institutions to submit bids to secure funding to purchase state of the 
art equipment and fund minor adaptations to accommodate the equipment, to enable the 
delivery of high quality and high level training programmes to support the growth in Stoke-
on-Trent and Staffordshire’s priority economic sectors. 
The investment will enable local employers and training institutions to more readily respond 
to local training needs that support the need for equipment to up skill and reskill people in 
the LEP priority sectors 

What will it deliver ?? 
SEF will enable the delivery of the following key activities: 

 The expansion of a work based talent pool of skills across the priority sectors by 
facilitating increased demand in apprenticeships and traineeship opportunities 
following the introduction of the Apprenticeship Levy 

 Support the upskilling of the existing workforce particularly at levels 3 & 4. 

 Upskilling and retraining the unemployed and NEET young people to meet current 
opportunities in the priority sectors 

 Responsive provision by developing a network of local providers and employers so 
that they are able to respond to employer training needs through the use of specialist 
industry standard equipment 

Latest Update: 
o 5 applications approved (3 with conditions), 1 application deferred, by LEP 

Executive Group on 15/02/18 total grant request £1.13m, match £1.17m, total 
project value £2.3m. 

o Further conditions have been met by successful applicants, contracts to be 
drafted over the next few weeks.  

o Deferred application resubmitted following further amendments, revised 

application approved by Skills Board and submitted to LEP Executive Group for a 

decision on 19/04/18 

 

22. ROF Featherstone 
Local Growth Fund Investment = £0.57m (Staffordshire County Council) 

What is it ?? 

Preparation of the Stage 1 Options Appraisal Report and traffic modelling for the proposed 
site access road.  
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What will it deliver ?? 

It is envisaged that this scheme will be subsumed within the ROF Featherstone Strategic 
Employment Site GD3 business case 

23. Chatterley Valley West Site Access 
Local Growth Fund Investment = £0.07m (Staffordshire County Council) 

What is it ?? 
Pre-work for off-site infrastructure works to provide appropriate accesses to the site 

What will it deliver ?? 
Discussions with the developer Harworth Estates are continuing in regard to their 
development intentions for the site, and these will form a future development business case. 
Harworth Estates have recently cleared the site of Great Crested Newts, and secured land 
ownership of the full Chatterley Valley West site. 
Outputs will be claimed within the Ceramic Valley Enterprise Zone deliverables 

24. Economic Regeneration Programme 
Local Growth Fund Investment = £2.09m (Staffordshire County Council) 

What is it ?? 

To generate economic activity in the short term by addressing immediate infrastructure and 
site constraints 

What will it deliver ?? 

 Outputs will be claimed as part of the overall Growing Places Fund deliverables 

Latest Update: 
o Schemes completed: Hellermann Tyton; London House Ph2; Oak House 
o Dunston Business Village Ph 2, part 2, courtyard development to commence 

early 2018 
o Smithfield Hotel, work due to commence Spring 2018 

 

25. Redhill Business Park 
Local Growth Fund Investment = £0.76m (Staffordshire County Council) 

What is it ?? 

Existing business park, a 2 acre part plot at the front of Plot 1 is being developed with a 
potential client identified 

What will it deliver ?? 

 Up to 140 jobs could be created 

Latest Update: 
o 15 jobs have been created to date 

 

26. Keele Innovation Centre No. 5 (IC5) 
Local Growth Fund Investment = £4.92m (Staffordshire County Council) 
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What is it ?? 

Final completion of 30,000 sq. ft. net lettable high-quality office and workshop development 
on the Keele University Science Park development 

What will it deliver ?? 

 IC5 at Keele was officially opening in January 2017.  There is strong interest in the 
remaining lettable area, forecast a further 120 jobs to be created 

Latest Update: 
o 28 jobs have been secured to date 

 

27. i54 South Staffordshire Employment Site 
Local Growth Fund Investment = £0.90m (Staffordshire County Council) 

What is it ?? 

Site preparation and off site infrastructure servicing 

What will it deliver ?? 

 Identified potential 130 additional jobs from remaining lettable area 

Latest Update: 

o 80 jobs have been created to date 

 

28. Lichfield Southern Bypass Phase 3 
Local Growth Fund Investment = £0.33m (Staffordshire County Council) 

What is it ?? 

Following a successful bid to the National Productivity and Investment Fund, a planning 
application for the Phase 3 works is now being prepared; the investment covers the project 
develop costs. 

What will it deliver ?? 
Completes the link between A461 Walsall Road and A5206 London Road and on to the 
trunk road network; enabling significant housing, employment and retail growth opportunities 
in a main urban centre. Outputs would be associated with the full business case once 
submitted. 

29. Churnet Works small business units 
Local Growth Fund Investment = £0.50m (Staffordshire Moorlands District Council) 

What is it ?? 

Development of 1003sqm of Commercial Floor Space - 8 business units 

What will it deliver ?? 

 When fully let, 20 jobs should be created 

Latest Update: 
o SSLEP business case to be presented April 2018 

 


